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Notable Accomplishments

Fuel Offload - Fuel Disposition T-3 Cask
• T-3 Cask #1 was shipped to Idaho National Laboratory with a payload of mixed oxide test pins.  

System Deactivation
• Transformer X-117 was drained of 450 gallons of PCBs.  Work started on fabricating the spreader bar 

for rigging X-117 down to ground level and support beams for the equipment hatch opening.  It is 
expected that the recycler will be scheduled to remove X-117 off-site in early June.

Sodium Disposition Evaluation Report
• The Sodium Disposition Evaluation Report, which discusses plans for disposition of the FFTF, Hallam

and SRE bulk sodium, was formally transmitted to RL on May 15, 2007.  Submittal of the report from 
RL to the State of Washington, Department of Ecology by month end will meet Tri-Party Agreement 
(TPA) milestones M-81-10-T01 (“Submit Final Sodium Disposition Evaluation Report”), and M-92-10 
(“Submit Hanford Site Sodium Disposition Evaluation Report”).

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of May 2007.

Schedule/Cost Performance ($M)

CTD Schedule Performance (-$2.1M/-1.5%): Cumulative-to-Date negative schedule performance is 
primarily due to the problems encountered with the T-3 Cask certification, and the resulting affect on the 
progress of FFTF Shutdown and Systems Deactivation and Disposition work scope.

CTD Cost Performance (+$3.1M/+2.3%): Positive cost variance is primarily due to the efficiencies in
both Surveillance and Maintenance and the G&A at the company level.

FY 2007 Funds vs. Spend Forecast ($M)

* Note: $9.9M of FY 2007 funding is designated for FY 2008 use.
$ 41.4 $ 28.7 $ 12.7

Variance

FFTF Project

Projected FY 2007 
Funding

FY 2007 Fiscal Year 
Spend Forecast

FFTF Project

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion 

(FY07/
CTD)

Current Period 
(Month)

$2.0 $2.2 $2.3 $0.2 10.3% -$0.1 -5.0% $28.7

Cumulative-to-Date 
(FY 2004-Present)

$139.3 $137.2 $134.1 -$2.1 -1.5% $3.1 2.3% $168.9

Numbers are rounded to the nearest $0.1M.
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Schedule/Cost Performance ($M), continued

Milestone Achievement

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 1.9 1.8 2.8 2.2 2.6 3.1 2.3 2.0 2.7 2.1 2.7 2.5

Monthly BCWP 2.2 2.4 2.7 2.0 2.2 2.6 2.2 2.2

Monthly ACWP 1.7 2.6 2.6 2.0 2.4 2.2 2.3 2.3

CTD BCWS 122.5 124.3 127.2 129.3 132.0 135.1 137.3 139.3 141.9 144.0 146.8 149.2

CTD BCWP 121.0 123.4 126.0 128.1 130.3 132.9 135.0 137.2

CTD ACWP  117.6 120.2 122.8 124.9 127.3 129.5 131.8 134.1

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

Number Title Type Due Date
Actual 
Date

Forecast 
Date

Status / 
Comments

M-081-10-T01
Submit Final Sodium 
Disposition Evaluation Report

Target 07/31/07 05/15/07 Complete

M-92-10
Submit Hanford Site Sodium 
Disposition Evaluation Report

TPA 07/31/07 05/15/07 Complete


